Tentative Road Construction Schedules

Road Sections	2011												2012												2013												2014											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Milburn School Road, Simmons Road to Merriam Parkway																																															
Obernuefemann Railroad Crossing Improvement																																																
Vincennes/Seven Hills Roundabout																																															
Hwy 50 Continuous Right Turn Lane, Long Drive to Auto Court																																															
Central Park Drive, West-Bound Lane Reconstruction																																															
Venita Railroad Overpass Construction																																															
Venita Drive & Highway 50 Intersection Improvements																																															
North Lincoln Reconstruction, Phase 4, Jackson to Robert																																															
Milburn School Road Reconstruction - OTHS Section																																															
State Street Railroad Crossing Improvement																																															
Milburn School Road Reconstruction - 2,600-foot Section, East of Old Collinsville Road																																														2015 →		
Milburn School/Old Collinsville Road Roundabout																																													2015 →		
Milburn School/Simmons Road Roundabout																																													2015 →		