Public Works Committee
Minutes
7:00 P.M.; June 22, 2009

Minutes of a meeting of the City of O’Fallon’s Public Works Committee, held in the
Mayor’s Conference Room, City Hall, 255 S. Lincoln, O'Fallon, Illinois on June 22, 2009.

CALL TO ORDER: Time: 7:00 P.M.

ROLL CALL: MEMBERS: Reckamp, True, Polites; Absent: Medford & Engler
NON-COMMITTEE ALDERMEN: Bennett, McCoskey

STAFF LIAISON: Bell, Sullivan, Bowman, Funk, Denton

GUESTS: Dave Pfeifer

Item 1.

Motion:

Item 2.

Item 3.

Item 4.

Al: Proposal for the Design of a Water Main Extension from Illinois 159 and
Milburn School Road to the Intersection of Northshore and Dunhill (Fountains
Subdivision, Fairview Heights) — The City has a dead end to its water system
at the intersection of IL-159 and Milburn School Road. This main needs to be
extended to the east to provide for another path for water to north O’Fallon and
potential back-feeding to Fairview Heights as needed from our new water
tower on Pausch Road. The connection will provide additional “looping” of our
water lines to provide better service by multiple lines to subdivisions and
businesses in our service area, negating the effects of breaks in mains
providing the only source of water to an area. Staff and consultants have been
trying to obtain easements along Milburn School Road east of IL-159 for
approximately 3 years with little progress. Recently, Burns and McDonnell,
consultants to Fairview Heights for their proposed new interchange on 1-64
with a roadway connection to the intersection of IL-159 and Milburn School
Road advanced the idea that the current alignment of Milburn east of IL-159
will need to be modified to respond to the additional traffic in the area if the
interchange is built as planned. As such, itis in the City of O’Fallon’s best
interest to use an alternative route for the water line at this point. (Closed)
Committee recommends approval of the Burns & McDonnell agreement in the
amount of $69,400.00.

POI: Julia Stormwater System Repair Update — Staff updated the committee
on the project. Pipe and collection boxes are in. It has been rough graded.
There is still some site restoration, old metal pipe and debris that will need to
be removed when the ground dries out. (Closed)

POI. Wesley Culvert Replacement Update — Staff updated the committee on
the project. Bid opening is on June 23" with two gualified bidders. We will
replace the 2 existing pipes with 4 pipes under the road. The hope is to have
the Wesley rebuilt before school starts. (Closed)

POI: ARRA (American Recovery & Reinvestment Act) New Headworks and
Clarifier; Trunk Main and Manhole Repair Submission Update — Staff updated
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Item 5.

Item 6.

Item 7.

Item 8.

Item 9.

Item 10.

Item 11.

Item 12.

Item 13.

Item 14.

Item 15.

Item 16.

Item 17.

the committee. To date no money has made it to the city government level.
We have requested 9.5 million and have the plans with IEPA. (Closed)

POI: Old Collinsville Road Reconstruction Update — Staff updated the
committee. Real Estate and CSX Railroad have approved design. The
Railroad has not given Fairview Heights an estimate on the cost. There are 2
land owners on the Fairview Heights side that are requesting more money than
allowed by IDOT rules. We have already been given special dispensation on
the construction time frame. (Closed)

POI: Carriel Jr. High School Connecting Sidewalk - The School District is still
waiting on AT & T to move some fiber optic cable in the way of the new
sidewalk. Mr. Dave Pfiefer inquired if we had contacted Bill Peach, O’Fallon
Township Road Commissioner, regarding sidewalk. Staff reported that a letter
had been sent to Mr. Peach. Mr. Peach did make contact with our City
Administrator and told him there is a land owner not interested in granting an
easement and also rough terrain to get across.

(Closed)

POI. Rieder Road Water Main Extension Update — Staff meet with
homeowners along Reider Road and everyone seems in favor of granting
easements to the city. We still have 7,300 ft. of water main left to install.
There is some interest from homeowners to the north of the railroad tracks.
Kaskaskia Engineering Group has the new Interchange Exit 21 contract. In
the future, staff will have a proposal from Kaskaskia Engineering to insure our
water and sewer lines are in their design of the new interchange.

POI: 1102 Lorien Court Drainage — No Action. (Open)

POI: 211 Howard Drainage Problem — No Action. (Open)

POI: Lee & Howard Intersection & Drainage Ditch — No Action. (Open)
POI: 209 Joy Drainage Problem — No Action. (Open)

POI: 506 Dartmouth Drainage Problem — No Action. (Open)

POI: Weber and 50 Drainage Problem — No Action. (Open)

POI: 704 Oak Creek Court — No Action. (Open)

POI: 600 Block of E. Washington Street Vacation — No Action. (Open)
POI: 1105 Elisabeth Drainage Problem - No Action. (Open)

POI: 122 Central Drainage Problem — No Action. (Open)

POI: Point of Information
Al: Action ltem
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Item 18. POI:
Item 19. POIl:

8525 Treybrooke Drainage Problem - No Action. (Open)

Moye School Detention (1064 Oxford Hill Drainage Problem) — No

Action. (Open).

Item 20. POI: 314 Joy Drainage Problem — No Action. (Open).

Iltem 21. POI: 506 N. Cherry Drainage Problem — No Action. (Open).

Iltem 22. POI: 878 Misty Valley Sump Pump Drain Problem — No Action. (Open)
Item 23. POI: 861 Misty Valley Sump Drain Problem — No Action. (Open).

ltem 24. POI: 621 Wintergreen Sump Pump Drain Problem — No Action. (Open)
Item 25. POI: Misty Valley Street End of Roadway Drainage - No Action. (Open)
Item 26. POI: Mulberry Ditch Drainage Problem — No Action. (Open)

Iltem 27. POI: 931 Crabapple Drainage Problem — No Action. (Open)
ADJOURNMENT: 7:52 P.M. PREPARED BY: Heide Bell

Next regular meeting is scheduled for Monday, July 27, 2009 at 7:00 P.M., to be held in
the Mayor’'s Conference Room or Council Chambers at City Hall dependent upon the
number of visitors at the meeting.

POI: Point of Information
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