



## CITY COUNCIL AGENDA ITEMS

**To:** Mayor Graham and City Council  
**From:** Dennis Sullivan, Director of Engineering & Public Works  
Walter Denton, City Administrator  
**Date:** March 6, 2006  
**Subject:** Bids for CY06 Resurfacing Program

**List of committees that have reviewed:** None.

**Background:** The low bidder is Reese Construction with a total bid of \$746,541.75. The bid is below the engineer's estimate and attached for your review. This year's contract has specific timeframes to be adhered to:

**COMPLETION DATE:** *All phases of the project as shown on the enclosed maps must be completed by June 30, 2006. Otherwise, liquidated damages will apply as specified in Article 108.09 of the IDOT Standard Specifications for Road and Bridge Construction. Since this is a completion date project, no time extensions will be given due to poor weather conditions.*

*In addition to the overall project completion date, the City is sensitive to the inconvenience that projects of this nature cause our residents. Therefore, the following schedule has been compiled.*

*Maximum duration between:*

<i>Curb tear-out, replacement, backfill, to resident access to drive</i>	<i>2 days</i>
<i>Curb curing time to commencement of milling</i>	<i>7-28 days</i>
<i>Milling to application of leveling binder</i>	<i>5 days</i>
<i>Leveling binder to application of surface material</i>	<i>5 days</i>

**Legal Considerations, if any:** Normal execution of contract.

**Budget Impact:** This item is included in the FY-07 budget.

**Staff recommendation:** Staff recommends that the bid for the CY06 Resurfacing Program be awarded to Reese Construction for a total of \$746,541.75, based on the unit prices and quantities upon which all contractors formulated their bids.