

O'Fallon Major Road Projects

	Road Segment or Intersection	IDOT- Federal Funding	Estimated Construction Cost	Anticipated Construction Period
1	Milburn Sidewalk Extension & Ped Bridge - Red Hawk to Pausch	\$ 355,940	\$ 450,840	April 2016 to July 2016
2	W. Hwy 50 Turn Lane & Intersection Improvements (Long to Auto Court)	\$ 789,040	\$ 986,300	May 2016 to September 2016
3	Milburn School/Simmons/Fairwood Hills Roundabout	\$ 832,000	\$ 1,031,000	May 2016 to August 2016
4	Milburn School Road, OTHS Milburn Campus Area Reconstruction	\$ 694,500	\$ 926,000	June 2016 to November 2016
5	Green Mount Road Improvement (Regency Park to W. Hwy 50)	\$ 2,000,000	\$ 4,200,000	June 2016 to August 2017
6	Porter Road Reconstruction (Oberneufemann to Simmons)	\$ 330,875	\$ 440,900	July 2016 to May 2017
7	Ashland Drive Extension, Phase 1 (Hartman Lane to Central Park)	\$ 750,000	\$ 1,613,000	March 2017 to November 2017
8	Milburn School/Old Collinsville Roundabout	\$ 480,000	\$ 600,000	May 2017 to August 2017
9	Old Collinsville Road and Hwy 50 Right Turn Lanes	\$ 397,000	\$ 497,000	May 2017 to August 2017
10	Venita Drive Reconstruction, Phase 1 (Park Entrance to Simmons)	?	\$ 460,000	July 2017 to May 2018
11	S. Lincoln Avenue Railroad Crossing Improvement	na	\$ 320,000	August 2017 to October 2017
12	Smiley Street Railroad Crossing Improvement	na	\$ 380,000	June 2018 to August 2018
13	Venita Drive Reconstruction, Phase 2 (Park Entrance to Taylor Road)	?	\$ 740,000	July 2018 to May 2019
14	Green Mount Road @ Central Park Intersection Improvement	\$ 782,360	\$ 977,950	May 2019 to October 2019
15	Vincennes Trail Overlay (Behrens to Scott-Troy)	?	\$ 850,000	May 2019 to August 2019
16	Simmons Road Reconstruction, North (Lakeview Lane to Milburn)	?	\$ 760,000	July 2020 to May 2021
17	Ashland Drive Extension, Phase 2 (Old Collinsville to Hartman Lane)	?	\$ 2,400,000	March 2020 to November 2020
18	Oak Street Railroad Crossing Improvement	na	\$ 350,000	June 2020 to August 2020
19	Simmons Road Reconstruction, South (Porter to Lakeview Lane)	?	\$ 573,000	July 2019 to May 2020

O'Fallon Major Road Projects

20	N. Smiley Reconstruction @ Fontainbleau	?	\$ 325,000	May 2022 to August 2022
21	Cherry Street Railroad Crossing Improvement	na	\$ 425,000	June 2022 to August 2022
22	W. State Reconstruction (Oberneufemann to W. Hwy 50)	?	\$ 265,000	June 2022 to October 2022
23	Smiley/Hwy 50 Intersection Improvement	?	\$ 240,000	May 2024 to August 2024
24	Lincoln/Hwy 50 Intersection Improvement	?	\$ 220,000	May 2025 to August 2025
25	State Street/Hwy 50 Intersection Improvements, HSHS Access	?	\$ 850,000	May 2025 to June 2026
26	Vine Street Railroad Crossing Improvement	na	\$ 380,000	June 2025 to August 2025

na - not applicable

? - Not Currently Approved for Federal Funding